Forest For Tomorrow

Oct 4, 2005 Status Check

Inventory Envelope 


	PROJECT NO. & TITLE


	STATUS

	1.Update VRI / RESULTS files for 2003/2004 fires
	· Materials sent to the contract office in preparation for BCBID process for photo interpretation of 03 fires.
· Where fires are not covered by air photography 60 fires have been mapped by heads-up digitizing of Landsat 5 images.  Basic attribution has been assigned to the fires.  Data will be entered into RESULTS. 

· Contact Rick Baker for details

	2 Map Small Scale Salvage Blocks:

· Burns Lake

· Quesnel

· Vanderhoof

· Williams Lk

· Okanagan/ Shuswap
	· Materials being compiled for contract office in preparation for BCBID process
· Contact Rick Baker for details

	3 Purchase remote sensing products
	· Contracts have been awarded to Pacific Geomatics for acquiring and processing provincial Landsat 5 coverage to fill in missing backlog (1999 – 2004) and for the 2005 Landsat 5 images
· Landsat 5 Red attack change detection study; Phase 1 completed (proof of concept).
· Contact Ann Morrison, Graeme Weir, or Xiaoping Yuan for details

	4 Amortization (and Building) of VRI cut-in Tool Set
	· User Acceptance Testing begins in October

· Implementation contract has been awarded to Vivid Solutions
· Computer refresh in February 2006

· VRIMS delivered in March

· Training and Implementation during April – May 2006
· Contact Rick Baker for details

	5 Communication of Access to Information (LRDW)
	· Draft work plan developed.  This incorporates training plans already developed by MAL and MoFR including (LRDW overview, iMap, Arc Tier1-2-3, etc), and a tool kit to leave behind after training
· Training is now underway
· Key contacts Kevena Bamford, Cheryl Edwards, Chris Spicer, Al Becker)

	6.  Quesnel MPB VRI Strategic Inventory Plan


	· Testing photo scales for interpretation in MPB areas is underway
· Branch is monitoring a JST project testing both variable plot and fixed plot methodology for monitoring purposes

· PSP project ready to begin 

· contact Jon Vivian for details

	7.  Beetle Attack Layer 
	· ToR completed 

	8. Project Manager
	· Graham Hawkins is project coordinator 


General Notes:

